



Test Completion Report

GROUP1



Introduction

This report provides a comprehensive summary of the testing activities conducted on the **OpenCart website hosted on localhost.**

The objective of this testing effort was to ensure that all core functionalities, API endpoints, database operations, and user interface elements work as expected and meet the defined requirements.

Objective

1. Validate the overall functionality of the OpenCart application.
2. Ensure data integrity between frontend and backend systems.
3. Verify API responses and database consistency.
4. Identify and document any defects for correction.

Scope of Testing

The testing activities covered the following areas:

- **Manual Testing:** Verifying all user-facing features and workflows.
- **API Testing:** Validating communication between frontend and backend.
- **Database Testing:** Ensuring data consistency and correctness.
- **UI Testing:** Checking the visual design, alignment, and responsiveness of pages.

Testing Tools

Tool	Purpose
Postman	API testing
phpMyAdmin / MySQL	Database validation
Google Chrome	Manual and UI testing
Google Sheets	Documenting test cases and results

Test Summary

Test Type	Total Cases	Passed	Failed
Manual Test Cases	367	321	46
API Test Cases	23	14	9
Database Test Cases	24	24	0
UI Test Cases	41	39	2
Total	455	398	57

Observations

- Core functionalities such as registration, login, product search, add to cart, and checkout performed as expected.
- Minor UI and validation issues were detected in the checkout, registration, and search modules.
- Most API endpoints responded correctly with valid data; a few requests failed due to token or input validation issues.
- Database operations were stable and consistent with frontend action

Completion Status

- All planned test cases were executed.
- Major functionalities were validated, and critical defects were reported.
- The system meets the defined exit criteria for testing.
- The testing process is officially **complete**

Conclusion

The testing of **OpenCart on localhost** has been successfully completed.

Out of 455 total test cases, 398 passed and 57 failed.

The application is generally stable and ready for review, with minor issues that require attention before production deployment.